ಕಂಡಿಕೆ ಸಂಖ್ಯೆ	ಟಿಪ್ಪಣಿಗಳು ಮತ್ತು ಆಜ್ಞೆಗಳು

ಮಂಡಿಸಿದೆ,

ವಿಷಯ: Provide Grant in Aid to National Festivals in kempegowda ward no -01 of yelahanka Sub division.

ಉಲ್ಲೇಖ: 1) ಕಾರ್ಯಾದೇಶ ಸಂಖ್ಯೆ: EE(YNK.D)E-PMT- 01 /W.O/ 100 /2020-21 Dt : 12-08-2020.
2) ಗುತ್ತಿಗೆದಾರರ ಮನವಿ 4–6–2022

* * * * *

ಮೇಲ್ಕಂಡ ವಿಷಯಕ್ಕೆ ಸಂಬಂದಿಸಿದಂತೆ ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ ಯಲಹಂಕ ಉಪವಿಭಾಗದ ಕೆಂಪೇಗೌಡ ವಾರ್ಡ್ ನಂ–01ರ ವ್ಯಾಪ್ತಿಯಲ್ಲಿ Provide Grant in Aid to National Festivals in Kempegowda ward no -01 of yelahanka Sub division. ಎಂಬ ಕಾಮಗಾರಿಗೆ ಸಂಬಂದಿಸಿದಂತೆ ಮೇಲಿನ ಉಲ್ಲೇಖದ ಪತ್ರ (1)ರಲ್ಲಿ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು, ಕಾಮಗಾರಿಯನ್ನು ನಿರ್ವಹಿಸಲು ಗುತ್ತಿಗೆಧಾರರಾದ **Sri Dheemanth R (Sri Sai Constructions)** ರವರಿಗೆ ಕಾರ್ಯಾದೇಶವನ್ನು ನೀಡಲಾಗಿರುತ್ತದೆ. ಕಾಮಗಾರಿಯನ್ನು ನಿರ್ವಹಿಸಲು ಒಟ್ಟು 180 ದಿನಗಳ ಕಾಲವಕಾಶ ನಿಗದಿಪಡಿಸಲಾಗಿರುತ್ತದೆ. ಈಗಿನ ಪತ್ರಾಂಕ 13-02-2021 ರಂದು 12-08-2021 ರವರೆಗೆ ಕೋವಿಡ್ ಕಾರಣ ಕಾಲವಿಳಂಭವಾಗಿರುತ್ತದೆ.

ಮುಂದುವರೆದು ರಾಷ್ಟ್ರೀಯ ಹಬ್ಬಗಳನ್ನು ಆಚರಿಸುವ ಸಂದರ್ಭದಲ್ಲಿ ವಾರ್ಡ್ ನಂ–01ರ ವ್ಯಾಪ್ತಿಯಲ್ಲಿರುವ ಪ್ರಾಥಮಿಕ ಹಾಗೂ ಪ್ರೌಡಶಾಲಾ ವಿದ್ಯಾರ್ಥಿಗಳಿಗೆ ಸಿಹಿಯನ್ನು ಹಂಚಲು ಹಾಗೂ ರಾಷ್ಟ್ರೀಯ ಹಬ್ಬಗಳನ್ನು ಆಚರಣೆ ಮಾಡಲು ಬೇಕಾಗುವ ಇತರೆ ಪೂಜಾ ಸಾಮಾಗ್ರಿಗಳನ್ನು ಖರಿಧಿಸಿ ಹಬ್ಬಗಳನ್ನು ಆಚರಣೆ ಮಾಡಬೇಕಾಗಿರುತ್ತದೆ. ಅದರಂತೆ ವಾರ್ಡ್ ನಂ–01ರ ವ್ಯಾಪ್ತಿಯಲ್ಲಿ ಮೇಲ್ಕಂಡ ಕಾಮಗಾರಿ ನಿರ್ವಹಿಸುವ ಸಮಯದಲ್ಲಿ ಶಾಲಾ ಕಾಲೇಜುಗಳು ಕೊವಿಡ್–19 ರಿಂದ ಮುಚ್ಚಲಾಗಿರುತ್ತವೆ. ಆದುದರಿಂದ ನಿಗಧಿತ ಅವಧಿಯಲ್ಲಿ ಕಾಮಗಾರಿಯನ್ನು ಪೂರ್ಣಗೊಳಿಸಲು ಸಾಧ್ಯವಾಗಿರುವುದಿಲ್ಲ. ಆದುದರಿಂದ 485 ದಿನಗಳ ಕಾಲವಿಳಂಭಕ್ಕೆ ಸಂಬಂದಿಸಿದಂತೆ ದಂಡ ವಿಧಿಸಿ / ವಿಧಿಸದೇ 485 ದಿನಗಳ ಕಾಲಾವಿಸ್ತರಣೆಗೆ ಅನುಮೋದನೆ ನೀಡಬೇಕೆಂದು ಕೋರಿ ಕಡತವನ್ನು ತಮ್ಮ ಮುಂದಿನ ಆದೇಶಕ್ಕಾಗಿ ಮಂಡಿಸಿದೆ

Ramesha Reddy
Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

ಕಿ ಅ (ಆಡಳಿತ)

22/6/2022

ಮು. ಲ (ಮಾ.ವ)

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

EXTENSION OF TIME PROPOSAL

1	Name of Work	Provide Grant in Aid to National Festivals in Kempegowda ward no -01 of yelahanka Sub division
2	Amount of Work Portion	Rs.5.6 lakhs
3	Estimated Cost	Rs 5.00 lakhs
4	Name of Contractor	Sri Dheemanth R (Sri Sai Constructions)
5	Agreement No	EE(YNK.D)E-PMT- 01 /W.O/ 101 /2020-21 Dt : 12-08-2020
6	No and date under which work order issued	EE(YNK.D)E-PMT- 01 /W.O/ 101 /2020-21 Dt : 12-08-2020
7	Time limit originally fixed for completion	180 days
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub division office	—
10	Extension granted if any	—
	i)	—
	ii)	—
11	Work carried out by the contractor during the original period stipulated in the contract	Purchase of necessary materials for National Festivals.
12	Work carried out during 1st extension	—
13	Work carried out during 2nd extension	—
14	Time now applied for	485 days (D. 13-02-2170 07-06-22)
15	Date of recommending time limit applied for	—
16	Whether the original application of the contractor is enclosed.	—
17	Balance of work remaining to be done	Balance work has to be done in the Time extension period,
18	Probable time required for completion of remaining work	485 days
19	Cost of work charged establishment charged on the work after the expairy of original period	—

AE

20	Whether notice as per clause of contract has been issued	yes
21	Remarks of the AEE and the daily rate of penalty proposed	Due to Covid-19 work was Delayed. time EOT may be approved.
22	Remarks of the EE with the daily rate of penalty proposed	Due to COVID-19, time Extension may be granted, without imposing Any penalty.

Assistant Engineer

Executive Engineer
Yelahanka Division Bangalore-64

Assistant Executive Engineer
Yelahanka Sub Division Bangalore-64
(BBMP Ynk. Zn)
Yelahanka, Bangalore